
i°i wvAi 8 y-
DAILY WORK ORDER 

Work Site 
Bossert Manufacturing 

Wor k Per i oci 
5/19/87 

Contractor 
Contractor 

0. H. Materials 
Rep. Paul Street 

•SC Joseph Rotola 
B.C. Hensley 

Work PI ahned/Authorized 
1.1 Continue to consolidate inside 
and outside drums 
2.) Clean-up debris adjacent to 
transition zone 
3.1 Pump outside vat w/PCB's and 
drums w/PCB's to oil sump 
4.1 Contact plant engineer or 
person(si knowledgeable of 
similar operations with respect 
to sump clean—out 
5.1 Measure sumps width to aid in 
determining magnet size 
6.1 Remove materials from lab 
and secure in lab pack or bulk 
7.1 Secure new lab facilities ASAP 

Wor k Ac c omp1i shed 

Equi prnent PI an ned/Author i zed 
580D Backhoe ISOOGal vac unit 
Decon Trailer (21 12K pools 
Command Post Mini—Trackhoe 
(11 Car Pneumati c For k1i ft 
(11 Pick—up Truck 12 Air Cylinders 
(11 Break Trailer 3CY Dumpster 
S. 5KW Gen er at or 
(21 Barrel Carts 
(11 Double Diaphram Pump 
3/4" Electrical Pump 

Equipment Used 

Comments Personnel Authori z ed: (11 Response Manager 
(11 Foreman (Level 21 
(11 Field Clerk 
(11 CIean-up Techni c i an (Level 21 

Contractor Signatur, 

Dat< 

DSC Signature 

Dat< 

427644 




